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   New Vendor Code Dept.  Contract Number 
X   Change 

   Cancel 
 SC 097 A 04-842  A-2 

County Department Dept. Orgn. Contractor’s License No. 

Public Works – Flood Control 097 097 299964 
County Department Contract Representative Telephone Total Contract Amount - Current 

Jerry Ivy, P.E., Chief 387-7920 $175,693.00 
Contract Type 

  Revenue X Encumbered  Unencumbered  Other:        
 

If not encumbered or revenue contract type, provide reason:           
Commodity Code Contract Awarded Contract End Date Original Amount This Amendment 

 Aug 10, 04       $149,133.00 $14,110.00 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. This Amendment 

RFQ 094 094 200 2445 11F01719 $14,110.00 
Project Name Estimated Payment Total by Fiscal Year – This Amendment 

   FY  Amount  I/D  FY  Amount  I/D  
   04/05  14,110.00    I                         

                                             

                                             

 

Lenwood Spreading 
Grounds Fencing 

CONTRACT TYPE - 1 

               

CONTRACTOR:   Golden State Fence Company  

Federal ID No.:   33-0835270  

Contractor’s Representative:   Dale Marriott  

Address:   870 North Main Street, Riverside, CA  92501  Phone:   (951) 788-5620  

Nature of Contract:  (Briefly describe the general terms of the contract) 

Amendment No. 2 (Fund Increase) to Contract No. 04-842 provides additional funds required to complete the project in 
conformance with the approved plans and specifications. 

During construction it was discovered that the contract quantity for Contract Item No. 3, “Chain Link Fence (Type CL-6),” is not 
adequate and must be increased to complete the project in accordance with project plans and specifications.  

The resultant net increase for the project is $14,110. Accordingly, an increase in the amount of the contract by $14,110 (9.46% of 
the original contract amount) is necessary to compensate the contractor for the additional work required to complete the project in 
conformance with the approved plans. Since this increase is administrative in nature and is not the result of a change in scope or 
character of the original contract, it does not constitute a modification of the project within the meaning of Public Contract Code 
Section 20136. Therefore, the provisions and limitations set forth therein do not apply. However, Board approval is required 
because the increase exceeds the amount in the contingency fund authorized for the project. 


